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ESTIMATE RUN 10/27/2005

ESTIMATE SUMMARY 10:34:12

CONTID: C14211         ESTIMATE NO: 0005 PROG 2002

PCN: 14211-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 96A W/O PUEBLO PERCENT TIME:

PROJECT NO: STA 0961-011                  

SH 96A W/O PUEBLO

NAME OF ROAD: 96A

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

TONY J. BELTRAMO AND SONS INCORPORATED PAY PERIOD ENDING 09/22/2005 DATE TIME STARTED 03/28/2005

1541 STOCKYARD ROAD DATE LET 02/24/2005 DATE WORK BEGAN

 DATE AWARDED 03/04/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/28/2005 DATE ACCEPTED

PUEBLO CO 81001     719-544-4744 DATE NOTICE TO PROCEED 03/28/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,260,432.27 PARTICIPATING $ $ 14,007.60

AWARD PROJECT AMT: 1,210,936.15 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.48

TIME ALLOW:

ORIG TIME ALLOW:

66 WORK DAYS

WORK DAYS60

97.43%

32,355.35

14,007.60

14,007.60

14,007.60

$

$

$

$

1,228,076.92

0.00

1,228,076.92

0.00

1,228,076.92

-18,164.04

0.00

1,209,912.88

0.00

AMOUNT DUE 1,209,912.88 14,007.60

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 14,007.60

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

65.0
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PCN: 14211-BID    ESTIMATE RUN 10/27/2005

PROJECT: STA 0961-011                  ESTIMATE NO: 0005 10:34:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000

L S 0.000 0.00

8,000.00000 1.000 8,000.00

202-00000  
 

0010 REMOVAL OF PIPE 5.000 5.000

EACH 0.000 0.00

1,500.00000 5.000 7,500.00

202-00033  
 

0015 REMOVAL OF DELINEATOR 171.000 171.000

EACH 0.000 0.00

18.95000 171.000 3,240.45

202-00090  
 

0020 REMOVAL OF CURB 3,974.000 3,974.000

LF  0.000 0.00

4.25000 3,974.000 16,889.50

202-00201  
 

0025 *REMOVAL OF ASPHALT MAT (PLANING) 2,620.000 2,572.000

SY  0.000 0.00

4.61000 2,572.000 11,856.92

202-00240  
 

0030 *REMOVAL OF GUARDRAIL TYPE 3 4,587.500 4,575.000

LF  0.000 0.00

3.50000 4,575.000 16,012.50

202-01130  
 

0035 *REMOVAL OF END ANCHORAGE 18.000 18.000

EACH 0.000 0.00

190.00000 18.000 3,420.00

202-01300  
 

0040 CLEAN CULVERT 6.000 6.000

EACH 0.000 0.00

1,620.00000 6.000 9,720.00

202-04002  
 

0045 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,509.000 2,509.000

CY  0.000 0.00

21.10000 2,509.000 52,939.90

203-00060  
 

0050 BLADING 50.000 50.000

HOUR 0.000 0.00

45.00000 50.000 2,250.00

203-01500  
 

0055 POTHOLING 50.000 20.000

HOUR 0.000 0.00

45.00000 20.000 900.00

203-01597  
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PCN: 14211-BID    ESTIMATE RUN 10/27/2005

PROJECT: STA 0961-011                  ESTIMATE NO: 0005 10:34:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 STRUCTURE EXCAVATION 29.000 29.000

CY  0.000 0.00

20.00000 29.000 580.00

206-00000  
 

0065 STRUCTURE BACKFILL (CLASS 1) 4.000 4.000

CY  0.000 0.00

55.00000 4.000 220.00

206-00100  
 

0070 TOPSOIL 1,578.000 700.000

CY  0.000 0.00

18.00000 700.000 12,600.00

207-00205  
 

0075 *EROSION LOG 70.000 70.000

LF  0.000 0.00

20.00000 70.000 1,400.00

208-00005  
 

0080 RESET MAILBOX STRUCTURE (TYPE 1) 2.000 2.000

EACH 0.000 0.00

100.00000 2.000 200.00

210-00011  
 

0085 RESET MAILBOX STRUCTURE (TYPE 2) 1.000 1.000

EACH 0.000 0.00

100.00000 1.000 100.00

210-00012  
 

0090 ADJUST MANHOLE 1.000 1.000

EACH 0.000 0.00

250.00000 1.000 250.00

210-04010  
 

0095 ADJUST VALVE BOX 5.000 5.000

EACH 0.000 0.00

100.00000 5.000 500.00

210-04050  
 

0100 *SEEDING (NATIVE) 10.540 10.540

ACRE 0.000 0.00

725.00000 10.540 7,641.50

212-00006  
 

0105 *MULCHING (WEED FREE HAY) 10.540 10.050

ACRE 0.000 0.00

550.00000 10.050 5,527.50

213-00002  
 

0110 *MULCH TACKIFIER 2,010.000 2,010.000

LB  0.000 0.00

1.95000 2,010.000 3,919.50

213-00061  
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PCN: 14211-BID    ESTIMATE RUN 10/27/2005

PROJECT: STA 0961-011                  ESTIMATE NO: 0005 10:34:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SOIL RETENTION BLANKET (EXCELSIOR) 2,365.000 2,364.000

SY  0.000 0.00

2.30000 2,364.000 5,437.20

216-00015  
 

0120 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 125.260 125.260

TON 0.000 0.00

80.00000 125.260 10,020.80

403-00720  
 

0125 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 17,410.000 17,409.370

TON 0.000 0.00

37.00000 17,409.370 644,146.69

403-33741  
 

0130 EMULSIFIED ASPHALT (SLOW-SETTING) 6,650.000 6,650.000

GAL 0.000 0.00

1.00000 6,650.000 6,650.00

411-10255  
 

0135 *24 INCH REINFORCED CONCRETE PIPE 128.000 128.000

LF  0.000 0.00

143.14000 128.000 18,321.92

603-01240  
 

0140 24 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

850.00000 2.000 1,700.00

603-05024  
 

0145 *12 INCH CORRUGATED STEEL PIPE 260.000 260.000

LF  0.000 0.00

50.45000 260.000 13,117.00

603-10120  
 

0150 INLET TYPE D (5 FOOT) 1.000 1.000

EACH 0.000 0.00

4,800.00000 1.000 4,800.00

604-00505  
 

0155 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 6,150.000 6,150.000

LF  0.000 0.00

15.60000 6,150.000 95,940.00

606-00301  
 

0160 *TRANSITION TYPE 3J 3.000 3.000

EACH 0.000 0.00

700.00000 3.000 2,100.00

606-01385  
 

0165 *END ANCHORAGE TYPE 3K 3.000 3.000

EACH 0.000 0.00

925.00000 3.000 2,775.00

606-01390  
 



CONTID: C14211         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 14211-BID    ESTIMATE RUN 10/27/2005

PROJECT: STA 0961-011                  ESTIMATE NO: 0005 10:34:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *END ANCHORAGE (FLARED) 9.000 9.000

EACH 0.000 0.00

1,430.00000 9.000 12,870.00

606-02005  
 

0175 *CURB TYPE 6 (SECTION M) 5,067.000 5,067.000

LF  0.000 0.00

6.10000 5,067.000 30,908.70

609-60011  
 

0180 DELINEATOR (TYPE I) 102.000 92.000

EACH 0.000 0.00

15.80000 92.000 1,453.60

612-00001  
 

0185 DELINEATOR (TYPE II) 86.000 86.000

EACH 0.000 0.00

16.65000 86.000 1,431.90

612-00002  
 

0190 DELINEATOR (TYPE III) 21.000 19.000

EACH 0.000 0.00

22.50000 19.000 427.50

612-00003  
 

0195 EMBANKMENT PROTECTOR TYPE 3 5.000 5.000

EACH 0.000 0.00

1,000.00000 5.000 5,000.00

615-00030  
 

0200 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

20,500.00000 1.000 20,500.00

625-00000  
 

0205 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

105,566.25000 1.000 105,566.25

626-00000  
 

0210 *EPOXY PAVEMENT MARKING 325.000 283.000

GAL 42.000 3,570.00

85.00000 325.000 27,625.00

627-00005  
 

0215 *TRAFFIC CONTROL INSPECTION 125.000 45.000

DAY 80.000 2,000.00

25.00000 125.000 3,125.00

630-00007  
 

0220 *TRAFFIC CONTROL MANAGEMENT 60.000 49.000

DAY 4.000 1,400.12

350.03000 53.000 18,551.59

630-00012  
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PCN: 14211-BID    ESTIMATE RUN 10/27/2005

PROJECT: STA 0961-011                  ESTIMATE NO: 0005 10:34:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *FLASHING BEACON (SOLAR) 2.000 1.800

EACH 0.000 0.00

350.03000 1.800 630.05

630-80002  
 

0230 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 5.400

EACH 0.000 0.00

25.00000 5.400 135.00

630-80341  
 

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 22.000 18.000

EACH 0.000 0.00

35.00000 18.000 630.00

630-80342  
 

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 7.200

EACH 0.000 0.00

45.00000 7.200 324.00

630-80343  
 

0245 *DRUM CHANNELIZING DEVICE 70.000 49.500

EACH 0.000 0.00

30.00000 49.500 1,485.00

630-80360  
 

0250 GUARDRAIL TYPE 7 (TEMPORARY) 860.000 774.000

LF  0.000 0.00

12.00000 774.000 9,288.00

630-80376  
 

0255 *TRAFFIC CONE 100.000 64.800

EACH 25.200 201.60

8.00000 90.000 720.00

630-80380  
 

0260 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0265 F/A ASPHALT PAVEMENT INCENTIVE 6,377.500 6,377.500

F A 0.000 0.00

1.00000 6,377.500 6,377.50

700-70012  
 

0270 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0275 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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PCN: 14211-BID    ESTIMATE RUN 10/27/2005

PROJECT: STA 0961-011                  ESTIMATE NO: 0005 10:34:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A QUALITY INCENTIVE PAYMENT 14,736.560 14,736.560

F A 0.000 0.00

1.00000 14,736.560 14,736.56

700-70025  
 

0285 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0290 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0310 RIPRAP (12 INCH) EROSION CONTROL 45.000 45.000

CY  0.000 0.00

70.00000 45.000 3,150.00

506-00212  
 

0315 ADDED ITEM (DOLLAR)/ LOTTMAN PRICE REDUCTION -27,060.000 -27,060.000

DOL 0.000 0.00

1.00000 -27,060.000 -27,060.00

900-00006  
 

0320 STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) MCR 
LINE #1

58.000 0.000

LF  58.000 1,792.78

30.91000 58.000 1,792.78

614-01502  
 

0325 SIGN PANEL (CLASS I) MCR LINE #2 25.000 0.000

SF  25.000 532.50

21.30000 25.000 532.50

614-00011  
 

0330 SIGN PANEL (CLASS II) MCR LINE #3 12.000 0.000

SF  12.000 255.60

21.30000 12.000 255.60

614-00012  
 

0335 REMOVAL OF PAVEMENT MARKING MCR LINE #4 1,860.000 0.000

SF  1,860.000 3,255.00

1.75000 1,860.000 3,255.00

202-00250  
 

0340 MOBILIZATION (WITHOUT AUTOPAY) MCR LINE #5 1.000 0.000

L S 1.000 1,000.00

1,000.00000 1.000 1,000.00

626-00100  
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PCN: 14211-BID    ESTIMATE RUN 10/27/2005

PROJECT: STA 0961-011                  ESTIMATE NO: 0005 10:34:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 EROSION BALES (WEED FREE) MCR LINE #6 14.000 14.000

EACH 0.000 0.00

13.50000 14.000 189.00

208-00011  
 

CAT 0200 $14,007.60 1,215,576.91CURRENT AMT 1,247,932.27 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0295 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,500.00000 1.000 10,500.00

620-00012  
 

0300 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

620-00020  
 

CAT 0400 $0.00 12,500.00CURRENT AMT 12,500.00 $$

PROJECT TOTAL 14,007.60 $ 1,228,076.91CURRENT AMT 1,260,432.27 $$


